

Semaine	du	au	Développement Front-End				TechGraph		Dév. Back-End			60	Total RS Semaine	
			du 14/01/19 au 27/09/19				du 28/01 au 12/04		du 22/04 au 15/11					
			11		6	6	5	6	6	10	5			5
			HTML / JS	Intégration	GestProj	Référencement	PSD Util	PSD Design	PHP/MySQL	CMS WP	CMS Presta			
201904	21/01/2019	25/01/2019	2										2	
201905	28/01/2019	01/02/2019	1				1						2	
201906	04/02/2019	08/02/2019	1				1						2	
201907	11/02/2019	15/02/2019	1				1						2	
201908	18/02/2019	22/02/2019	1				1						2	
201909	25/02/2019	01/03/2019	1				1						2	
201910	04/03/2019	08/03/2019		1			1						2	
201911	11/03/2019	15/03/2019		1				1					2	
201912	18/03/2019	22/03/2019		1				1					2	
201913	25/03/2019	29/03/2019		1				1					2	
201914	01/04/2019	05/04/2019			1			1					2	
201915	08/04/2019	12/04/2019			1			1					2	
201916	15/04/2019	19/04/2019			1			1					2	
201917	22/04/2019	26/04/2019			1				1				2	
201918	29/04/2019	03/05/2019			1				1				2	
201919	06/05/2019	10/05/2019			1				1				2	
201920	13/05/2019	17/05/2019				1			1				2	
201921	20/05/2019	24/05/2019				1			1				2	
201922	27/05/2019	31/05/2019				1			1				2	
201923	03/06/2019	07/06/2019				1			1				2	
201924	10/06/2019	14/06/2019				1			1				2	
201925	17/06/2019	21/06/2019				1			1				2	
201926	24/06/2019	28/06/2019							1				1	
201936	02/09/2019	06/09/2019				1				1			2	
201937	09/09/2019	13/09/2019				1				1			2	
201938	16/09/2019	20/09/2019				1				1			2	
201939	23/09/2019	27/09/2019				1				1			2	
201940	30/09/2019	04/10/2019				1				1			2	
201941	07/10/2019	11/10/2019									1		1	
201942	14/10/2019	18/10/2019									1		1	
201943	21/10/2019	25/10/2019									1		1	
201944	28/10/2019	01/11/2019									1		1	
201945	04/11/2019	08/11/2019									1		1	
201946	11/11/2019	15/11/2019									1		1	